

1 Timing of the diploma thesis

Week	Work		
2	Planing the structure concept of the diploma thesis.	18.9.-1.10	x
3	Period of vocational adjustment. Design the NS-Mapper interface for random placement, motion and connection transfer and writing the diploma documentation of these tasks.	2.10-22.10	x
4	Familiarize with possible and qualitative algorithms in view of mathematical complexness and useful figure of the reality. Advanced elaboration of the diploma thesis.	23.10-19.11	x
8	Development and implementation of the selected algorithms for placement, motion and connection in 2-3 week intervals for every task.	20.11-14.1	x
3	Evaluation of the selected algorithms.	15.1-4.2	
3	Refinement and elaboration of the diploma thesis.	5.2-25.2	
3	Perorate of the diploma thesis and buffer time for arising problems.	26.2-17.3	